

GOVERNMENT OF TELANGANA

ABSTRACT

PR & RD Dept. – Nalgonda District – “R/F Alwalpahad to Vasumramthanda via Satyampahad thanda of Tripuraram Mandal” – Post facto Extension of Agreement Time up to 28.02.2017 - Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No. 188

Dated: 14-03-2017

Read the following:-

1. G.O.Rt.No. 576 PR&RD (Progs.I) Dept., dated: 06.04.2013.
2. G.O.Rt.No. 390, PR&RD (Progs.I) Dept., dated:31.05.2016.
3. From the ENC, PR, Hyd, Lr.No.NG22/NREGS/NLGD/27/T/2013, dt.30.01.2017

<<<>>>

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in his letter 3rd read above, Government after careful examination of the proposal, hereby accord Post facto Extension of Agreement Time up to 28.02.2017 without imposing penalty in respect of work “R/F Alwalpahad to Vasumramthanda via Satyampahad thanda of Tripuraram Mandal of Nalgonda District” sanctioned under up gradation of MGNREGS grant in the reference 1st read above as the delay is due to sanction of additional scope of work and Revised Administrative Sanction accorded vide reference 2nd read above.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**S.P.SINGH
CHIEF SECRETARY & SPECIAL CHIEF
SECRETARY TO GOVERNMENT (FAC)**

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

The Superintendent Engineer, Panchayat Raj, Nalgonda District.

Copy to:

The OSD to Minister (PR&RD).

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER